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Physical Construction Completion 92%
Contract Billed to Date 88%
Contract Billing Planned Per Schedule 91%

* ROC construction currently tracking to the planned
Substantial Completion date of April 2016.
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West Oahu Farrington HWY (WOFH)

Construction Completion 84%
Contract Billed to Date 75%
Contract Billing Planned Per Schedule 89%

Contract Substantial Completion: July 2016

Projected Completion

» Guideway Structure, Track and Roadway Civil — July 2016
» LCC Station At-grade Section — December 2016
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West Oahu

Construction Completion 0%
Contract Billed to Date 0%
Contract Billing Planned Per Schedule 0%

* Preconstruction Submittals in progress

» Baseline schedule revision pending approval

* ROE coordination Ho’opili DR Horton

* Anticipate mobilization commencing in mid-February
+ Construction Coordination with West Guideway DB
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Farrington HWY Stations

Construction Completion 0%
Contract Billed to Date 0%
Contract Billing Planned Per Schedule 0%

» Contractor Preconstruction Activities Ongoing

* Mobilization into West Loch and Waipahu

» Baseline schedule approval

» Value Engineering Proposal being developed

» Construction Coordination with West Guideway DB
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Kamehameha Highway Guideway (KHG)

Physical Construction Completion 53%
Contract Billed to Date 48%
Contract Billing Planned Per Schedule 90%

Contract Substantial Completion: September 2016
Projected Completion

* Guideway Structure and Track — April 2017

* Roadway Civil — September 2017
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H2R2 Ramp

Construction Completion 0%
Contract Billed to Date 0%
Contract Billing Planned Per Schedule 0%

» Completion of environmental remediation on the
HDOT ROW of the Lee property. Projected
completion in February.
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Kamehameha HWY Stations Group (KHSG)

Construction Completion 0%
Contract Billed to Date 0%
Contract Billing Planned Per Schedule 0%

» Contract Award Pending
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Airport Advanced Utilities

Physical Construction Completion 40%
Contract Billed to Date 37%

« Airport Section Utility Construction currently is tracking 7
months behind the planned Substantial Completion date
based upon the contractors unaccepted schedule update.

* Delays caused by access to the Navy Property
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Traffic Update
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Farrington Highway in Waipahu
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 Standard overnight closures at the H-1/H-2 merge
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Farrington Highway in Waipahu
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» Eastbound closed weeknights between Leoku St. and Leokane St. for hauling
track

* Dally off peak lane closures for West Loch Station Hammer head and Roadway
civil work
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Farrington Highway in Waipahu
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Farrington Highway in Waipahu

 Night work using westbound closure between Mokuola St. and Waipahu
Depot Road for utility work
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Kamehameha Highway — Pearl City

General Construction Area
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* Inside lane closures for column and segment erecting work
 East bound left turn lane closure
* Nightly intersection closure
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Kamehameha Highway — Pearl City
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* Inside eastbound lane closures for column work
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» Eastbound inside lane closure for balance cantilever operations
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« Eastbound left-turn restriction at Kaahumanu St.
* Dally off peak westbound inside lane closure for BCS and drilled shaft

construction
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General
Construction Area
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Temporary left
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* Inside lane closures for drilled shaft work
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Kamehameha Highway
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